Task Name	Start Date	End Date	Duration	Timeline Visualization (January through May 2025)
Collect Requirements	Jan 22	Feb 4	14 days	Requirements
Create Use Case Diagrams	Feb 11	Feb 18	8 days	Use Cases
Build Activity Diagrams for Each Use Case	Feb 15	Mar 9	9 days	Activity Diagrams
Research User Interface Designs	Feb 27	Mar 7	9 days	UI Research
Build Class Diagram	Mar 1	Mar 9	9 days	Class Diagram
Get Customer Approval	Mar 10	Mar 11	2 days	APPROVAL
Build Interface	Mar 12	Mar 24	12 days	Interface Build
Link Database to Interface	Mar 24	Apr 3	9 days	DB Integration
Build Business Logic	Apr 5	Apr 27	22 days	Business Logic Layer
Test System	Apr 27	May 7	10 days	System Testing
Deliver System	May 8	May 9	2 days	Delivery
Sign-off Meeting	May 9	May 10	2 days	SIGN-OFF

Legend: Project Phases

- Phase 1: Requirements Analysis
- Phase 2: System Design
- Phase 3: Development